

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PMGSY- Phase IV – Medak District Package No. AP IB -1187 – Improvement and up gradation to (4) Road works in Manoor (M), Medak District – Extension of Agreement Time upto 23.9.07 Without penalty – Orders – Issued.

PANCHAYAT RAJ &RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.1661

Dt.12-11-2010
Read the following

- 1) From the ENC (PR), PMGSY,Hyd.Lr.No.W9/DEE-II
/PMGSY Phase IV (Phase .I Bal)/1107/2010, Dated.
13.09.2010.

<<>>

ORDER:

In the circumstances reported by the ENC (PR), PMGSY, Hyderabad in his letter read above, Government after careful examination of the proposal hereby accord sanction for Extension of Agreement Time upto 23.09.2007 for a period of 176 days without penalty as the delay is not attributed to contractor in respect of works for Improvement and Upgradation to (4) Road works in Manoor, Medak District under PMGSY Ph – IV-package No.AP IB-1107.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad shall take necessary action accordingly.
3. This Orders issues with the concurrence of Finance Department vide their U.O.No.27702/447/2010, Dt.20.10.2010.
4. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The ENC(PR), PMGSY, Hyderabad.
The SE,(PR), Medak District.
Copy to:
The OSD to Min.(PR).
Sc/sf.

//FORWARDED:: BY ORDER//

SECTION OFFICER